
1 

Grid and Data Management Coordination Meeting 
May 31st 2005.  
RPordes. 
 

1. CDF 
Series of investigations and workshop looking at shared disk cache solutions to enhance analysis finished. Report being written. 
Conclusion that dcache has potentil to satisfy the needs. Wide Area Working Group (WAWG) working with offsite CDF to improve 
data rates and remove network bottlenecks by adapting sam-cpp to use srm interfaced to high bandwidth lightpaths. 
Action Items:  

2005/05/10:25 CDF DH management to write confirming endorsement of wawg investigations into sam-cp interface to srm 
and enhancing throughput using extremely high bandwidth lightpath networks. 

Update: We are confirming our endorsement of Valeria's and Wide Area Working Group (WAWG) efforts to improve the transfer 
rates over the Starlight link between Fermilab and institutions in UK and UCL in particular. The reliable high bandwidth link is very 
important for high volume data transfers between FNAL and CDF institutions in the UK. - Krzysztof 

2. MINOS 
2005/04/12:7: Necessary licence for LSF  source code and integration of kerberos authenitcation into LSF underway. Expect this to be 
~weeks work.  
Action Items:  

2005/05/10:26 Work identified for upper storage that if dcap protocol was changed to support UID translation  into a string 
rather than a number sufficient security in traceability of the user would be available. 
Update: on agenda for May 31st GDM 

 

3. Upper Storage 
2005/04/12:21: Request that topic be on the next GDM agenda. 
2005/04/12:22: Remaining work is hardware procurements. Action will be closed. 
 



2 

4. FermiGrid 
See the presentation of plan to present General Purpose Farms to OSG, and for access to local Storage Services. Make sure all 
FermiGrid sites on OSG have “FNAL” string in their name.  
Action Items:  
2005/05/10:27  FermiGrid to work with Upper Storage and ISA groups on Fermilab access to Storage Services in stken. 
 

5. SAMGrid 
Action Items:  
2005/05/10:28 SamGrid to talk to Eileen about script to automate direct generation of Remedy from monitoring tools. 
Update: Thanks for the reminder - we're not really in a position to utilize a connection to remedy yet (hopefully soon). I have Eileen 
on my list of people to talk to when we're ready to implement that feature. --- Adam 
 

6. OSG 
Action Items:  
2005/05/10:28 Request for common approach to Information Services to be revisited after OSG provisioning and deployment.  
 
Response to  
Action Items from Grid and Data Management Coordination Meeting 
April 12th 2005 
Updated May 10th 2005 
Updated May 30th 2005 
 
Astro  Action Item Status Closed 

2005/04/12 1 CD Management to understand CD support and 
resources available  for this application as separate 
from OSG support. 

  

2005/04/12 2 Upper Storage and SDSS to understand details of   
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SDSS use case of SRM for this application 
2005/04/12 3 iVDGL  to retest SRM compatability after new release 

of DRM.  
Waiting for new DRM release. 
Release done. Waiting for testers.  

 

D0     
2005/04/12 4 D0 to report back from D0 Runjob review and 

understanding of Runjob futures at D0. 
Runjob review scheduled for 19th May  

CDF     
2005/05/10 25 CDF DH management to write confirming 

endorsement of wawg investigations into sam-cp 
interface to srm and enhancing throughput using 
extremely high bandwidth lightpath networks. 

Mail from CDF: We are confirming our 
endorsement of Valeria's and Wide Area 
Working Group (WAWG) efforts to improve the 
transfer rates over the Starlight link between 
Fermilab and institutions in UK and UCL in 
particular. The reliable high bandwidth link is 
very important for high volume data transfers 
between FNAL and CDF institutions in the UK. 
Krzysztof 

 

MINOS     
2005/04/12 7 Minos and Farms group to get information from other 

Experiments on and further investigate successful use 
of kerberized dcache doors with job submitted to LSF.  

Minos jobs running in AFS space are not 
forwarding their tickets. According to news at a 
recent CD OPS meeting, work is in progress to 
understand this. Only when this works and 
Minos is ready would unauthenticated DCAP 
access be cut off. 

 

CD 
Common 

    

2005/04/12 9 Vicky to present CD FermiGrid and Grid strategy to 
Farms Users Meeting. 

  

2005/04/12 10 CCF-CMS Upper Services meeting to write workplan 
for proposed Grid Security Services activity. 

Security Plan for Open Science Enclave sent into 
CSExec meetings. draft from Keith for 
05/27/2005 
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2005/04/12 11 CCF-CMS Upper Services meeting to understand 
impact of LCG proposed use of File Transfer Service. 

  

2005/04/12 13 Add Patriot as GDM stakeholder. List of Drivers:  
- Patriot  (Monte  Carlo) dataset generation and 
delivery 
- US  CMS Simulation Production  
 
Priority: Same level as Lattice Gauge Facility , 
Dark  Energy  Survey  
 
Timeline: 
Today:  deliver  a Patriot  dataset  to  CMS  and  
ATLAS  farm  at  CERN. 
GDM Projects that Driver Depends on: Unclear. 
 
Other Dependencies: Enstore,   Fixed  Target  
Farm 
Risks:Unclear. 

 

FermiGrid     
SAMGrid     
2005/05/10 28 SamGrid to talk to Eileen about script to automate 

direct generation of Remedy from monitoring tools. 
Thanks for the reminder - we're not really in a 
position to utilize a connection to remedy yet 
(hopefully soon). I have Eileen on my list of 
people to talk to when we're ready to implement 
that feature. 
--- Adam 

 

Grid 
Accounting 

    

2005/04/12 18 Understand interface and interaction of Grid 
Accounting to Facility accounting. Contact Jeff Mack. 
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2005/04/12 19 Plan for Project Presentation on Grid Accounting 
scope and deliverables in the near future. 

  

Vo 
Privilege 

    

2005/04/12 20 Start planning for Phase II of VO Privilege with 
emphasis on Policy and Design 

  

Upper 
Storage 

    

2005/04/12 21 Understand program of work for evaluations of CMS 
data handling alternatives. 

Yes, this is "how much time do we put into 
understanding xrootd", which is time we do 
NOT spend providing features and 
improvements in dCache. I expect US-CMS to 
tell us about what their plans are so that we can 
prepare ourselves to support them. 
Presentation of CMS work and plans at CMS 
Coordination meeting 05/17/2005. 

 

 
 
Closed Action Items 
 
 
Astro  Action Item Status Closed 

D0     
CDF     
2005/04/12 5 CDF to identify single point of contact with Upper 

Storage for new requests. 
K. Genser and D Benjamin (CDF DH leaders) Closed 

2005/04/12 6 CDF, SAMGrid, CD, CCF management to confirm 
agreement that SAM cache-SRM  project is on hold 
and not in SAMGrid workplan 

no effort being applied by the SamGrid project. 
Presented in May GDM with new action item for  
sam-cp testing. 

Closed 

US CMS     
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MINOS     
2005/04/12 8 Upper Storage Project Lead to Request Briefing on 

dCache authenticated access requirement and plans: 
Is there a CD policy requirement that would disallow 
anonymous read access to dCache data? Discuss and 
decide on proposed Upper Storage policy to only 
allow authenticated acccess. 

From Rob: here was quite a misunderstanding of 
what I proposed, and I did not realize how much 
so until afterwards... which added to the trouble. 
I do not propose to turn off weakly authenticated 
FTP doors, only unauthenticated DCAP doors. I 
think people calmed down over time and there 
was little said at a recent CD ops meeting when I 
re-mentioned this topic... once it was made clear 
that I was NOT talking about FTP. 

Closed 

CD 
Common 

    

2005/04/12 12 SamGrid project lead to check JIM uses Grid-monitor 
if necessary. 

 Closed 

2005/04/12 14 Request briefing for request to initiate common 
Information Services project. 

Presentations at 2005/05/09 GDM Closed 

FermiGrid     
2005/04/12 16 Understand FermiGrid scope and deliverables for GPP 

farms.  
Present to GDM 2005/05/09 Closed 

2005/04/12 15 Update FermiGrid Plan.  Discussion at FermiGrid Stakeholders meeting 
2005/05/08 

Closed 

SAMGrid     
2005/04/12 17 Add missing SAMGrid subprojects to drivers 

spreadsheet. 
 

 Closed 

Grid 
Accounting 

    

Vo 
Privilege 

    

Upper     
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Storage 
2005/04/12 22 Present to division plan for expanded FNAL dCache 

service. 
Plan in progress to outline what could be done to 
expand FNDCA over the next few months, with 
little spent up front. The main point is to re-
organize it a little to allow for expansion of both 
admin nodes (not easy now) and door nodes. 

Closed 

Lower 
Storage 

    

2005/04/12 23 Lower Storage Project lead and Stakeholders to follow 
up to understand details and implications of tape 
migration constraint that no data is lost – including 
deleted files. 

Covered in our tape migration strategy. Closed 

2005/04/12 24 Lower Storage Project lead and GDM coordinator to 
follow up on Drivers in the spreadsheet. 

 Closed 

 


